
CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:
P-40 February 2004

APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/BA 1 MH-60R 
Program Element for Code B Items: Other Related Program Elements
PE 0204243N P.E.  0604216N Multi Mission Helicopter Upgrade Development (MYP)

Prior ID To Total
Years Code FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Program

QUANTITY 5 B 0 6* 8 15 21 31 31 135 252

Net P-1 Cost ($M) 291.592 B 84.702 339.518 338.491 513.918 668.075 984.546 1,013.626 3,531.769 7,766.237

Advance Proc ($M) B 32.536 46.127 70.604 99.538 148.452 151.127 153.736 534.362 1,236.482

Wpn Sys Cost ($M) 291.592 B 117.238 385.645 409.095 613.456 816.527 1,135.673 1,167.362 4,066.131 9,002.719

Initial Spares ($M) 12.263 B 49.579 45.253 74.843 0.774 5.787 0.773 189.272

Proc Cost ($M) 303.855 B 117.238 435.224 454.348 688.299 817.301 1,141.460 1,168.135 4,066.131 9,191.991

Unit Cost ($M) 60.771 B 72.537 56.794 45.887 38.919 36.821 37.682 30.119 36.476

Description:
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Mission Description:  The MH-60R Multi-Mission Helicopter provides battle group protection and adds significant capability in coastal littorals and regional conflicts.   The 
MH-60R Multi-Mission Helicopter  represents a significant avionics improvement to the H-60 series helicopters by enhancing primary mission areas of Undersea Warfare 
(USW) and Surface Warfare (SUW).  Airborne Low Frequency Sonar (ALFS) will be added to enhance the existing acoustic suite.  An added Multi-Mode Radar (MMR) 
includes an Inverse Synthetic Aperture Radar Mode (ISAR) (permits stand-off classification of hostile threats).  An improved Electronics Surveillance Measures system 
(ESM) will enable passive detection and targeting of radar sources not currently detectable.  

Basis for Request: This request funds the procurement of 8 aircraft in FY05 and associated support.  The common cockpits for the MH-60R and MH-60S will be procured 
under a  Multiyear Procurement (MYP) contract (FY 2005 - FY 2008), with an option year in FY 2009 .

*2 FY04 aircraft have been identified as funding sources for higher priority requirements. 



Date:  February 2004
AIRCRAFT COST ANALYSIS P-5 Cost Sheet

Aircraft model: MH-60R               $ in thousands

FY 2003 FY 2004 FY 2005
Prior Years Qty: Qty: 6 Qty: 8
Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost

1 Airframe CFE 161,689.293   29,105.947 174,635.684 25,523.996 204,191.969
2 Engines/Eng Acc 1,395.078 8,370.467 1,417.945 11,343.559
3 CFE Electronics  
4 GFE Electronics 12,266.660   3,626.566 21,759.394 4,977.072 39,816.574
5 Armament
6 Other GFE
7 Rec Flyaway ECO   1,746.357 10,478.141 1,554.411 12,435.287
8 Rec Flyaway Cost 173,955.953   35,873.948 215,243.686 33,473.424 267,787.389

9 Non-Recur Cost 64,730.334  31,851.112  59,945.074 6,287.290
10 Ancillary Equip 18,271.188   11,536.278 16,205.270
11
12 Total Flyaway 256,957.475  31,851.112 47,787.506 286,725.038 36,284.994 290,279.949

13 Airframe PGSE
14 Engine PGSE
15 Avionics PGSE 3,343.522 13.220 16,328.047 32,953.246
16 Pec Trng Eq 1,440.783 32,050.500 43,924.243 32,482.116
17 Pubs/Tech Data 6,073.050 7,226.409
18 Weapons System 4,497.159  995.612 1,068.536
19 Field Activities 20,642.734  16,942.913 11,324.168 12,383.432
20 ILS/LSA/MES 4,710.327 3,844.255 6,683.797 7,677.070
21 Production Support 547.243
22 Support Cost 34,634.525  52,850.888 85,328.917 94,338.052
  

23 Gross P-1 Cost 291,592.000  84,702.000   372,053.955 384,618.001
24 Adv Proc Credit -32,536.000 -46,127.000
25 Net P-1 Cost 291,592.000 84,702.000 339,517.955 338,491.001
26 Adv Proc CY 32,536.000 46,127.000 70,604.000
27 Weapon System Cost 291,592.000  117,238.000 385,644.955 409,095.001
28 Initial Spares 12,263.000 49,579.000 45,253.000
29 Procurement Cost 303,855.000  117,238.000 435,223.955 454,348.001
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

MH-60R February 2004
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy/BA 1  MH-60R U1SH
                                    

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?
Airframe/Other Avionics CFE

FY2003 AP for FY2004 N/A N/A NAVAIR SEP 02 SS/FPIF Sikorsky-Stratford, CT MAY 03 YES N/A
SS/FFP Lockheed Martin-Owego, NY

FY2004 Reg. 6 29,106 NAVAIR SEP 03 SS/FPIF Sikorsky-Stratford, CT MAR 04 JUL 05 YES N/A
SS/FFP Lockheed Martin-Owego, NY

FY2004 AP for FY2005 N/A N/A NAVAIR SEP 03 SS/FPIF Sikorsky-Stratford, CT MAR 04 YES N/A
SS/FFP Lockheed Martin-Owego, NY

FY2005 Reg. 8 25,524 NAVAIR SEP 04 SS/FPIF Sikorsky-Stratford, CT MAR 05 JUL 06 YES N/A
SS/FFP Lockheed Martin-Owego, NY

FY2005 AP for FY2006 N/A N/A NAVAIR SEP 04 SS/FPIF Sikorsky-Stratford, CT MAR 05 YES N/A
SS/FFP Lockheed Martin-Owego, NY

CFE/Avionics (Common Cockpit)

FY2004 AP for FY2005 ** * NAVAIR AUG 03 SS/MYP Lockheed Martin-Owego, NY DEC 03 YES N/A

FY2005 Reg. ** * NAVAIR AUG 03 SS/MYP Lockheed Martin-Owego, NY DEC 04 JUL 05 YES N/A

FY2005 AP for FY2006 ** * NAVAIR AUG 03 SS/MYP Lockheed Martin-Owego, NY DEC 05 YES N/A

Engines

FY2004 Reg. 12 698 Army MAY 03 SS/FFP General Electric MAR 04 NOV 04 YES N/A
Lynn, MA

FY2005 Reg. 16 709 Army MAY 04 SS/FFP General Electric NOV 04 NOV 05 YES N/A
Lynn, MA

D.    REMARKS   

T. L. is Termination Liability
The engines for the MH-60R will be procured utilizing an existing contract through the Army.
** Included in Airframe Quantity
* Included in Airframe Cost
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 FY 2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE  February 2004
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/BA1     MH-60R 

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
Airframe Sikorsky Aircft, Stratford CT 12 24 48 12 5 28 28 33 E
Avionics Lockheed Martin,Owego NY 12 36 80 12 3 15 15 18 E

FISCAL YEAR   2003
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Note:  The airframe is delivered from Sikorsky to Lockheed Martin (4) months prior, for the incorporation of the Avionics System.  The dates in the delivery schedule 
reflect the month in which the airframe is delivered with full Avionics from Lockheed Martin to the government.  



 FY 2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE  February 2004
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/BA1     MH-60R 

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
Avionics  Lockheed Martin,Owego NY 12 24 48 12 5 28 28 33 E
Airframe Sikorsky Aircft, Stratford CT

                                FISCAL YEAR   2006 FISCAL YEAR   2007

ITEM / MANUFACTURER F S Q D B  2005 CALENDAR YEAR  2006 CALENDAR YEAR  2007
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Airframe (MH-60R) 04 N 6 2 4 1 1  1 1       0

Airframe (MH-60R) 05 N 8 0 8 1 1 1 1 1 1 1 1 0

Airframe (MH-60R) 06 N 15 0 15

        

FISCAL YEAR   2008 FISCAL YEAR  2009

ITEM / MANUFACTURER F S Q D B  2007 CALENDAR YEAR   2008 CALENDAR YEAR  2009
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Airframe (MH-60R) 07 N 21 0 21

Airframe (MH-60R) 08 N 31 0 31
     

Airframe (MH-60R) 09 N 31 0 31
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 FY 2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE  February 2004
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/BA1     MH-60R 

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
Engines General Electric Co. 6 72 144 3 1 12 12 13 E
 Lynn, MA

FISCAL YEAR   2003

ITEM / MANUFACTURER F S Q D B 2002 CALENDAR YEAR  2003
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FISCAL YEAR   2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B  2003 CALENDAR YEAR   2004 CALENDAR YEAR  2005
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 FY 2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE  February 2004
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/BA1     MH-60R 

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
Engines General Electric Co. 6 72 144 3 1 12 12 13 E  
 Lynn, MA

                                FISCAL YEAR   2006 FISCAL YEAR   2007

ITEM / MANUFACTURER F S Q D B  2005 CALENDAR YEAR  2006 CALENDAR YEAR  2007
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FISCAL YEAR   2008 FISCAL YEAR  2009
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Engine 07 N 42 0 42

Engine 08 N 62 0 62
     

Engine 09 N 62 0 62
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 FY 2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE  February 2004
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/BA1     MH-60R  

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
Common Cockpit (MYP) Lockheed Martin 12 36 80 12 3 19 * 22 E
 Owego NY

FISCAL YEAR   2003

ITEM / MANUFACTURER F S Q D B 2002 CALENDAR YEAR  2003
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FY04 and prior Common Cockpit procurements are included in the LRIP contract.
* Actual production lead time for the MH-60S/R Common Cockpit is 15 months.  The 19 month lead time reflected above is because the first cockpit delivery is for the 
MH-60S platform in March 2005.



 FY 2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE  February 2004
APPROPRIATION/BUDGET ACTIVITY  Weapon System P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/BA1     MH-60R (MYP)

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
Common Cockpit Lockheed Martin 12 36 80 12 3 19 * 22 E
 Owego NY

                                FISCAL YEAR   2006 FISCAL YEAR   2007

ITEM / MANUFACTURER F S Q D B  2005 CALENDAR YEAR  2006 CALENDAR YEAR  2007
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Common Cockpit 07 N 21 0 21  

FISCAL YEAR   2008 FISCAL YEAR  2009

ITEM / MANUFACTURER F S Q D B  2007 CALENDAR YEAR   2008 CALENDAR YEAR  2009
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Common Cockpit 07 N 21 7 14
 

Common Cockpit 08 N 31 0 31

Common Cockpit 09 N 31 0 31
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* Actual production lead time for the MH-60S/R Common Cockpit is 15 months.  The 19 month lead time reflected above is because the first cockpit delivery is for the 
MH-60S platform in March 2005.


